COST OVERVIEW

WED 8/12/15 - TUE 10/20/15

COST

$9,640.00

REMAINING COST

$9,640.00

% COMPLETE

0%

PROGRESS VERSUS COST

Progress made versus the cost spent over time. If % Complete line below the cumulative c
line,your project may be over budget.

COST STATUS

Cost status for top level tasks.

Name	Actual Cost	Remaining Cost	Baseline Cost	Cost	Cost Variance
Library Management System	$0.00	$9,640.00	$0.00	$9,640.00	$9,640.00

COST STATUS

Cost status for all top-level tasks. Is your baseline zero?

Try setting as baseline

ID		Resource Name	Work	Details	W	T	F	S	Aug 16, '15 S	M	T	W	T	F	S
		Unassigned	0 hrs	Work											
		Understanding the	0 hrs	Work											
		Understanding the	0 hrs	Work											
		Visit the library ar	0 hrs	Work											
		Identifying the fea	0 hrs	Work											
		Build a basic mode	0 hrs	Work											
		Estimating the bu	0 hrs	Work											
		Search for a back-	0 hrs	Work											
		Search for a front-	0 hrs	Work											
		Agree on a salary	0 hrs	Work											
		Purchase the com	0 hrs	Work											
		hire a systems eng	0 hrs	Work											
		Confirm the set-up	0 hrs	Work											
		Research about ba	0 hrs	Work											
		Purchase a barcod	0 hrs	Work											
		verify the set-up	0 hrs	Work											
		Research about a	0 hrs	Work											
		Contact the servic	0 hrs	Work											
		set-up connection	0 hrs	Work											
		Research about lib	0 hrs	Work											
		Purchase required	0 hrs	Work											
		Test the library ca	0 hrs	Work											
		Building the basic	0 hrs	Work											
		Verifying the mod	0 hrs	Work											
		Setting up the dat	0 hrs	Work											
		Building the logic	0 hrs	Work											
		Verifying all the re	0 hrs	Work											
		Building a basic la	0 hrs	Work											
		Confirming the lay	0 hrs	Work											
		Creating the GUI	0 hrs	Work											
		Research for a goo	0 hrs	Work											
		Discuss the projec	0 hrs	Work											
		Negotiate Salary	0 hrs	Work											
		Hire the tester	0 hrs	Work											
		Test for edge case	0 hrs	Work											
		Test for reliabillity	0 hrs	Work											

ID		Resource Name	Work	Details	W	T	F	S	Aug 16, '15 S	M	T	W	T	F	S
		Test for security is	*0 hrs*	Work											
		Report bugs if pre	*0 hrs*	Work											
		Callback the devel	*0 hrs*	Work											
		Verify the equipm	*0 hrs*	Work											
		Move the softwar	*0 hrs*	Work											
		Final testing of pr	*0 hrs*	Work											
		Demo to the direc	*0 hrs*	Work											
		Inaugration	*0 hrs*	Work											
1		Computers	0 COM	Work (COM											
2		Barcode scanners	0 BS	Work (BS)											
3		Backend web develop	192 hrs	Work											
		List of requiremen	*8 hrs*	Work											
		Discuss the specifi	*8 hrs*	Work											
		Backend Developr	*104 hrs*	Work											
		Integrating the fro	*24 hrs*	Work											
		Bug fixing	*24 hrs*	Work											
		Train the librarian	*24 hrs*	Work											
4		Frontend web develo	120 hrs	Work											
		List of requiremen	*8 hrs*	Work											
		Discuss the specifi	*8 hrs*	Work											
		Frontend Develop.	*56 hrs*	Work											
		Bug fixing	*24 hrs*	Work											
		Train the librarian	*24 hrs*	Work											
5		Systems Engineer	96 hrs	Work											
		Have him set-up c	*16 hrs*	Work											
		Have the systems	*24 hrs*	Work											
		set-up the barcod	*16 hrs*	Work											
		set-up equipment	*16 hrs*	Work											
		Train the librarian	*24 hrs*	Work											
6		Software Tester	32 hrs	Work											
		Testing	*32 hrs*	Work											
7		server	1	Work											
		Purchase a server	*1*	Work											

Details		Aug 23, '15						Aug 30, '15							Sep 6, '1
	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

Details		Aug 23, '15							Aug 30, '15							Sep 6, '1
	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work (CON																
Work (BS)																
Work					8h	8h	8h			8h	8h	8h	8h	8h		
Work					8h											
Work						8h										
Work							8h			8h	8h	8h	8h	8h		
Work																
Work																
Work																
Work					8h	8h	8h			8h	8h	8h	8h	8h		
Work					8h											
Work						8h										
Work							8h			8h	8h	8h	8h	8h		
Work																
Work																
Work											8h	8h	8h	8h		
Work											8h	8h				
Work													8h	8h		
Work																
Work																
Work																
Work																
Work																
Work														1		
Work														1		

Details	Sep 6, '15							Sep 13, '15							Sep 20, '15	
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

| Details | Sep 6, '15 | | | | | | | Sep 13, '15 | | | | | | | Sep 20, '15 | |
	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work (CON																
Work (BS)																
Work		8h	8h	8h	8h	8h			8h	8h	8h	8h	8h			
Work																
Work																
Work		8h	8h	8h	8h	8h			8h	8h						
Work											8h	8h	8h			
Work																
Work																
Work		8h														
Work																
Work																
Work		8h														
Work																
Work																
Work		8h	8h	8h							8h	8h				
Work																
Work		8h														
Work			8h	8h												
Work											8h	8h				
Work																
Work																
Work																
Work																
Work																

Details	M	T	W	T	F	S	Sep 27, '15 S	M	T	W	T	F	S	Oct 4, '15 S	M	T
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

Details	M	T	W	T	F	S	Sep 27, '15 S	M	T	W	T	F	S	Oct 4, '15 S	M	T
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work (CO																
Work (BS)																
Work															8h	
Work																
Work																
Work																
Work																
Work															8h	
Work																
Work															8h	
Work																
Work																
Work																
Work															8h	
Work																
Work																
Work																
Work																
Work																
Work																
Work										8h	8h	8h	8h			
Work										8h	8h	8h	8h			
Work																
Work																

Details	T	W	T	F	S	Oct 11, '15 S	M	T	W	T	F	S	Oct 18, '15 S	M	T	W
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																

Details	T	W	T	F	S	Oct 11, '15 S	M	T	W	T	F	S	Oct 18, '15 S	M	T	W
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work																
Work (CO																
Work (BS)																
Work	8h	8h							8h	8h	8h					
Work																
Work																
Work																
Work																
Work	8h	8h														
Work										8h	8h	8h				
Work	8h	8h							8h	8h	8h					
Work																
Work																
Work																
Work	8h	8h														
Work										8h	8h	8h				
Work										8h	8h	8h				
Work																
Work																
Work																
Work																
Work										8h	8h	8h				
Work																
Work																
Work																
Work																

Library Management System

Start: 1/1/84	ID: 1
Finish: 1/1/84	Dur: 50 days?
Comp: 0%	

Analysis

Start: 1/1/84	ID: 2
Finish: 1/1/84	Dur: 5 days
Comp: 0%	

Understand the problem

Start: 1/1/84	ID: 3
Finish: 1/1/84	Dur: 1 day
Comp: 0%	

Hire developers

Start: 1/1/84	ID: 12
Finish: 1/1/84	Dur: 5 days
Comp: 0%	

Understanding the needs of a librarian

Start: Wed 8/12/15 ID: 4

Finish: Wed 8/12/15 Dur: 1 day

Res:

Understanding the needs of students

Start: Wed 8/12/15 ID: 5

Finish: Wed 8/12/15 Dur: 1 day

Res:

Inspect the library

Start: 1/1/84 ID: 6

Finish: 1/1/84 Dur: 2 days

Comp: 0%

Visit the library and identify the technol

Start: Thu 8/13/15 ID: 7

Finish: Thu 8/13/15 Dur: 1 day

Res:

Identifying the features to be implemen

Start: Thu 8/13/15 ID: 8

Finish: Fri 8/14/15 Dur: 2 days

Res:

Modelling

Start: 1/1/84 ID: 9

Finish: 1/1/84 Dur: 2 days

Comp: 0%

Build a basic

Start: Mon 8,

Finish: Tue 8/

Res:

Estimating th

Start: Mon 8,

Finish: Tue 8/

Res:

Search for a back-end developer

Start: Wed 8/19/15 ID: 13

Finish: Fri 8/21/15   Dur: 3 days

Res:

Agree on a salary

Start: Mon 8/24/15 ID: 15

Finish: Tue 8/25/15 Dur: 2 days

Res:

Search for a front-end developer

Start: Wed 8/19/15 ID: 14

Finish: Fri 8/21/15   Dur: 3 days

Res:

Equipment set-up

Start: 1/1/84   ID: 16

Finish: 1/1/84   Dur: 17 days

Comp: 0%

List of requirements

Start: Wed 8/26/15 ID: 17

Finish: Wed 8/26/15 Dur: 1 day

Res: Backend web developer, Frontend

Purchase C

Start: 1/1/84

Finish: 1/1/84

Comp: 0%

model and workflow for th

/17/15 ID: 10

'18/15 Dur: 2 days

e budget

/17/15 ID: 11

'18/15 Dur: 2 days

Computers

ID:	18
Dur: 6 days	

Discuss the specifications required

Start:	Thu 8/27/15	ID:	19
Finish:	Thu 8/27/15	Dur: 1 day	
Res:	Backend web developer, Frontend		

Purchase the computers from a electron

Start:	Fri 8/28/15	ID:	20
Finish:	Mon 8/31/15	Dur: 2 days	
Res:			

Barcode scanners

Start:	1/1/84	ID:	25
Finish:	1/1/84	Dur: 10 days	
Comp: 0%			

Development

Start: 1/1/84	ID: 40
Finish: 1/1/84	Dur: 16 days
Comp: 0%	

Set-up computers

Start: 1/1/84   ID: 21

Finish: 1/1/84   Dur: 3 days

Comp: 0%

hire a systems engineer

Start: Tue 9/1/15   ID: 22

Finish: Tue 9/1/15   Dur: 1 day

Res:

Have him set-up computers

Start: Tue 9/1/15   ID: 23

Finish: Wed 9/2/15   Dur: 2 days

Res: Systems Engineer

Confirm the set-up

Start: Thu 9/3/15   ID: 24

Finish: Thu 9/3/15   Dur: 1 day

Res:

Research about barcode scanners

Start: Fri 8/28/15   ID: 26

Finish: Fri 8/28/15   Dur: 1 day

Res:

Purchase a barcode set along with scanr

Start: Mon 8/31/15 ID: 27

Finish: Mon 8/31/15 Dur: 1 day

Res:

Have the systems engineer barcode all b

Start: Thu 9/3/15   ID: 28

Finish: Mon 9/7/15   Dur: 3 days

Res: Systems Engineer

Library Card Maker
Start: 1/1/84   ID: 35
Finish: 1/1/84   Dur: 5 days
Comp: 0%

Research about library cards and equipm
Start: Fri 9/11/15   ID: 36
Finish: Fri 9/11/15   Dur: 1 day
Res:

Purchase required equipment
Start: Fri 9/11/15   ID: 37
Finish: Mon 9/14/15   Dur: 2 days
Res:

set-up equipment in library
Start: Tue 9/15/15   ID: 38
Finish: Wed 9/16/15   Dur: 2 days
Res: Systems Engineer

Internet Connection
Start: 1/1/84   ID: 31
Finish: 1/1/84   Dur: 4 days
Comp: 0%

Research about a economical broadband
Start: Fri 9/4/15   ID: 32
Finish: Fri 9/4/15   Dur: 1 day
Res:

Backend Development
Start: 1/1/84   ID: 41
Finish: 1/1/84   Dur: 13 days
Comp: 0%

Building the basic Entity Relationship Di
Start: Fri 8/28/15   ID: 42
Finish: Mon 8/31/15   Dur: 2 days
Res:

Verifying the model and features
Start: Tue 9/1/15   ID: 43
Finish: Tue 9/1/15   Dur: 1 day
Res:

Integrating the frontend and the backen
Start: Wed 9/16/15   ID: 52
Finish: Fri 9/18/15   Dur: 3 days
Res: Backend web developer

Frontend Development
Start: 1/1/84   ID: 48
Finish: 1/1/84   Dur: 7 days

Building a basic layout model
Start: Fri 8/28/15   ID: 49
Finish: Mon 8/31/15   Dur: 2 days

**Confirming the layout**
Start: Tue 9/1/15   ID: 50
Finish: Tue 9/1/15   Dur: 1 day

Comp: 0%

Res:

Software Testing

Start: 1/1/84　　　ID:　53

Finish: 1/1/84　　　Dur: 12 days?

Comp: 0%

Research for a good software tester

Start: Tue 9/22/15 ID: 54

Finish: Wed 9/23/15 Dur: 2 days

Res:

Discuss the project

Start: Thu 9/24/15 ID: 55

Finish: Thu 9/24/15 Dur: 1 day

Res:

Set-up library

Start: 1/1/84　　　ID: 65

Finish: 1/1/84　　　Dur: 6 days

Comp: 0%

Verify the equipment required

Start: Fri 10/9/15　ID: 66

Finish: Fri 10/9/15　Dur: 1 day

Res:

Deployment

Start: 1/1/84　　　ID: 70

Finish: 1/1/84　　　Dur: 2 days

Finish: 1/1/84   Dur: 2 days
Comp: 0%

verify the set-up

Start: Thu 9/10/15   ID: 30

Finish: Thu 9/10/15 Dur: 1 day

Res:

set-up the barcode scanners

Start: Tue 9/8/15   ID: 29

Finish: Wed 9/9/15   Dur: 2 days

Res: Systems Engineer

Test the library cards

Start: Thu 9/17/15 ID: 39

Finish: Thu 9/17/15 Dur: 1 day

Res:

Contact the service provider

Start: Mon 9/7/15 ID: 33

Finish: Mon 9/7/15 Dur: 1 day

Res:

set-up connection with the help of the e

Start: Tue 9/8/15 ID: 34

Finish: Wed 9/9/15 Dur: 2 days

Res:

Setting up the database and basic schen

Start: Wed 9/2/15 ID: 44

Finish: Wed 9/2/15 Dur: 1 day

Res:

Purchase a server for testing

Start: Thu 9/3/15 ID: 45

Finish: Thu 9/3/15 Dur: 1 day

Res: server[1]

Building the logic for the l

Start: Fri 9/4/15 ID: 4

Finish: Mon 9/14/15 Dur: 7

Res:

Creating the GUI

Start: Wed 9/2/15 ID: 51

Finish: Mon 9/7/15 Dur: 4 days

Res:

Negotiate Salary
Start: Fri 9/25/15	ID: 56
Finish: Fri 9/25/15	Dur: 1 day?
Res:	

Hire the tester
Start: Mon 9/28/15	ID: 57
Finish: Mon 9/28/15	Dur: 1 day?
Res:	

Testing
Start: 1/1/84	ID: 5
Finish: 1/1/84	Dur: 4
Comp: 0%	

Move the software onto the library serv
Start: Mon 10/12/1!	ID: 67
Finish: Tue 10/13/15	Dur: 2 days
Res:	

Training
Start: 1/1/84	ID: 68
Finish: 1/1/84	Dur: 3 days
Comp: 0%	

Train the librarians to use
Start: Wed 10/14/1!	ID: 6
Finish: Fri 10/16/15	Dur: 3
Res: Systems Engineer, E	

Final testing of product
Start: Mon 10/19/1!	ID: 71
Finish: Mon 10/19/1	Dur: 1 day

Inauguration
Start: Tue 10/20/15	ID: 73
Finish: Tue 10/20/15	Dur: 1 day

Finish: Mon 10/19/1 Dur: 1 day

Res:

Finish: Tue 10/20/15 Dur: 1 day

Res:

Demo to the director of a college

Start: Mon 10/19/1! ID: 72

Finish: Mon 10/19/1 Dur: 1 day

Res:

backend mode		Verifying all the required features	
16		Start: Tue 9/15/15	ID: 47
7 days		Finish: Tue 9/15/15	Dur: 1 day
		Res:	

Test for edge cases

Start: Tue 9/29/15   ID: 59

Finish: Wed 9/30/15 Dur: 2 days

Res:

Report bugs if present

Start: Fri 10/2/15   ID: 62

Finish: Fri 10/2/15   Dur: 1 day

Res:

Test for reliabillity

Start: Tue 9/29/15   ID: 60

Finish: Thu 10/1/15 Dur: 3 days

Res:

Test for security issues

Start: Tue 9/29/15   ID: 61

Finish: Thu 10/1/15 Dur: 3 days

Res:

Bug fixing

Start: 1/1/84   ID: 63

Finish: 1/1/84   Dur: 3 days

Comp: 0%

Callback the developers to refine the pr

Start: Mon 10/5/15 ID: 64

Finish: Wed 10/7/15 Dur: 3 days

Res:

58

4 days

e the new softw

59

3 days

Backend web de

Project: libms
Date: Mon 8/24/15

| Critical		Summary		Critical External	
Noncritical		Critical Inserted		External	
Critical Milestone		Inserted		Project Summary	
Milestone		Critical Marked		Highlighted Critical	
Critical Summary		Marked		Highlighted Noncritical	

RESOURCE OVERVIEW

RESOURCE STATS

Work status for all work resources.

WORK STATUS

% work done by all the work resources.

RESOURCE STATUS

Remaing work for all work resources.

Name	Start	Finish	Remaining Work
Backend web developer	Wed 8/26/15	Fri 10/16/15	192 hrs
Frontend web developer	Wed 8/26/15	Fri 10/16/15	120 hrs
Systems Engineer	Tue 9/1/15	Fri 10/16/15	96 hrs
Software Tester	Tue 9/29/15	Fri 10/2/15	32 hrs

ID		Task Name	Duration	Start	Finish	Predecessors
1		**Library Management System**	**50 days?**	**Wed 8/12/15**	**Tue 10/20/15**	
2		**Analysis**	**5 days**	**Wed 8/12/15**	**Tue 8/18/15**	
3		**Understand the problem**	**1 day**	**Wed 8/12/15**	**Wed 8/12/15**	
4		Understanding the needs of a librarian	1 day	Wed 8/12/15	Wed 8/12/15	
5		Understanding the needs of students	1 day	Wed 8/12/15	Wed 8/12/15	
6		**Inspect the library**	**2 days**	**Thu 8/13/15**	**Fri 8/14/15**	3
7		Visit the library and identify the technologies required	1 day	Thu 8/13/15	Thu 8/13/15	
8		Identifying the features to be implemented	2 days	Thu 8/13/15	Fri 8/14/15	
9		**Modelling**	**2 days**	**Mon 8/17/15**	**Tue 8/18/15**	6
10		Build a basic model and workflow for the project	2 days	Mon 8/17/15	Tue 8/18/15	
11		Estimating the budget	2 days	Mon 8/17/15	Tue 8/18/15	
12		**Hire developers**	**5 days**	**Wed 8/19/15**	**Tue 8/25/15**	2
13		Search for a back-end developer	3 days	Wed 8/19/15	Fri 8/21/15	
14		Search for a front-end developer	3 days	Wed 8/19/15	Fri 8/21/15	
15		Agree on a salary	2 days	Mon 8/24/15	Tue 8/25/15	13,14
16		**Equipment set-up**	**17 days**	**Wed 8/26/15**	**Thu 9/17/15**	12
17		List of requirements	1 day	Wed 8/26/15	Wed 8/26/15	
18		**Purchase Computers**	**6 days**	**Thu 8/27/15**	**Thu 9/3/15**	17
19		Discuss the specifications required	1 day	Thu 8/27/15	Thu 8/27/15	
20		Purchase the computers from a electronics store	2 days	Fri 8/28/15	Mon 8/31/15	19
21		**Set-up computers**	**3 days**	**Tue 9/1/15**	**Thu 9/3/15**	20
22		hire a systems engineer	1 day	Tue 9/1/15	Tue 9/1/15	
23		Have him set-up computers	2 days	Tue 9/1/15	Wed 9/2/15	
24		Confirm the set-up	1 day	Thu 9/3/15	Thu 9/3/15	23
25		**Barcode scanners**	**10 days**	**Fri 8/28/15**	**Thu 9/10/15**	19
26		Research about barcode scanners	1 day	Fri 8/28/15	Fri 8/28/15	
27		Purchase a barcode set along with scanners	1 day	Mon 8/31/15	Mon 8/31/15	26
28		Have the systems engineer barcode all books	3 days	Thu 9/3/15	Mon 9/7/15	27,23
29		set-up the barcode scanners	2 days	Tue 9/8/15	Wed 9/9/15	27,28
30		verify the set-up	1 day	Thu 9/10/15	Thu 9/10/15	28,29
31		**Internet Connection**	**4 days**	**Fri 9/4/15**	**Wed 9/9/15**	21
32		Research about a economical broadband connection	1 day	Fri 9/4/15	Fri 9/4/15	
33		Contact the service provider	1 day	Mon 9/7/15	Mon 9/7/15	32
34		set-up connection with the help of the engineer	2 days	Tue 9/8/15	Wed 9/9/15	33

Project: libms
Date: Mon 8/24/15

Task		Inactive Task		Manual Summary	
Split		Inactive Milestone		Start-only	
Milestone	◆	Inactive Milestone		Finish-only	
Summary		Inactive Summary		External Tasks	
Project Summary		Manual Task	◇	External Milestone	
External Tasks		Duration-only		Progress	
External Milestone	◆	Manual Summary Rollup	◆	Deadline	⇩

ID		Task Name	Duration	Start	Finish	Predecessors	, '15 M	T	W	T	F	S	Aug 16, '15 S	M	T
35		**Library Card Maker**	**5 days**	**Fri 9/11/15**	**Thu 9/17/15**	25									
36		Research about library cards and equipment required	1 day	Fri 9/11/15	Fri 9/11/15										
37		Purchase required equipment	2 days	Fri 9/11/15	Mon 9/14/15										
38		set-up equipment in library	2 days	Tue 9/15/15	Wed 9/16/15	37									
39		Test the library cards	1 day	Thu 9/17/15	Thu 9/17/15	38									
40		**Development**	**16 days**	**Fri 8/28/15**	**Fri 9/18/15**	19									
41		**Backend Development**	**13 days**	**Fri 8/28/15**	**Tue 9/15/15**										
42		Building the basic Entity Relationship Diagram	2 days	Fri 8/28/15	Mon 8/31/15										
43		Verifying the model and features	1 day	Tue 9/1/15	Tue 9/1/15	42									
44		Setting up the database and basic schemas	1 day	Wed 9/2/15	Wed 9/2/15	43									
45		Purchase a server for testing	1 day	Thu 9/3/15	Thu 9/3/15	44									
46		Building the logic for the backend model	7 days	Fri 9/4/15	Mon 9/14/15	45									
47		Verifying all the required features	1 day	Tue 9/15/15	Tue 9/15/15	46									
48		**Frontend Development**	**7 days**	**Fri 8/28/15**	**Mon 9/7/15**										
49		Building a basic layout model	2 days	Fri 8/28/15	Mon 8/31/15										
50		Confirming the layout	1 day	Tue 9/1/15	Tue 9/1/15	49									
51		Creating the GUI	4 days	Wed 9/2/15	Mon 9/7/15	50									
52		Integrating the frontend and the backend	3 days	Wed 9/16/15	Fri 9/18/15	48,41									
53		**Software Testing**	**12 days?**	**Tue 9/22/15**	**Wed 10/7/15**	16FS+1 day,40F!									
54		Research for a good software tester	2 days	Tue 9/22/15	Wed 9/23/15										
55		Discuss the project	1 day	Thu 9/24/15	Thu 9/24/15	54									
56		Negotiate Salary	1 day?	Fri 9/25/15	Fri 9/25/15	55									
57		Hire the tester	1 day?	Mon 9/28/15	Mon 9/28/15	56									
58		**Testing**	**4 days**	**Tue 9/29/15**	**Fri 10/2/15**	57									
59		Test for edge cases	2 days	Tue 9/29/15	Wed 9/30/15										
60		Test for reliabillity	3 days	Tue 9/29/15	Thu 10/1/15										
61		Test for security issues	3 days	Tue 9/29/15	Thu 10/1/15										
62		Report bugs if present	1 day	Fri 10/2/15	Fri 10/2/15	59,60,61									
63		**Bug fixing**	**3 days**	**Mon 10/5/15**	**Wed 10/7/15**	58									
64		Callback the developers to refine the product	3 days	Mon 10/5/15	Wed 10/7/15										
65		**Set-up library**	**6 days**	**Fri 10/9/15**	**Fri 10/16/15**	53FS+1 day									
66		Verify the equipment required	1 day	Fri 10/9/15	Fri 10/9/15										
67		Move the software onto the library server	2 days	Mon 10/12/15	Tue 10/13/15	66									
68		**Training**	**3 days**	**Wed 10/14/15**	**Fri 10/16/15**	67									

Task	▨▨▨	Inactive Task	▬▬▬	Manual Summary ◆
Split	·············	Inactive Milestone	▽	Start-only ▬▬▬
Milestone	◆	Inactive Milestone	▭	Finish-only ▬▬▬
Summary	▬▬▬	Inactive Summary	·············	External Tasks ◆
Project Summary	▬▬▬	Manual Task	◇	External Milestone ▬▬▬
External Tasks	▨▨▨	Duration-only	·············	Progress ▬▬▬
External Milestone	◆	Manual Summary Rollup ◆		Deadline ⇩

Project: libms
Date: Mon 8/24/15

ID		Task Name	Duration	Start	Finish	Predecessors	, '15							Aug 16, '15		
							M	T	W	T	F	S	S	M	T	
69		Train the librarians to use the new software	3 days	Wed 10/14/15	Fri 10/16/15											
70		**Deployment**	**2 days**	**Mon 10/19/15**	**Tue 10/20/15**	**65**										
71		Final testing of product	1 day	Mon 10/19/15	Mon 10/19/15											
72		Demo to the director of a college	1 day	Mon 10/19/15	Mon 10/19/15											
73		Inaugration	1 day	Tue 10/20/15	Tue 10/20/15	72,71										

Task		Inactive Task		Manual Summary	
Split		Inactive Milestone		Start-only	
Milestone	◆	Inactive Milestone		Finish-only	
Summary		Inactive Summary		External Tasks	
Project Summary		Manual Task		External Milestone	
External Tasks		Duration-only		Progress	
External Milestone	◆	Manual Summary Rollup	◆	Deadline	⇩

Backend web developer,Frontend web developer

Backend web developer,Frontend web developer

Systems Engineer

Systems Engineer

Systems Engineer

Task		Inactive Task		Manual Summary
Split		Inactive Milestone		Start-only
Milestone	◆	Inactive Milestone		Finish-only
Summary		Inactive Summary		External Tasks
Project Summary		Manual Task	◇	External Milestone
External Tasks		Duration-only		Progress
External Milestone	◆	Manual Summary Rollup	◆	Deadline

Project: libms
Date: Mon 8/24/15

Aug 23, '15   Aug 30, '15   Sep 6, '15   Sep 13, '15   Sep 20, '15

Systems Engineer

server[1]

Backend web developer

Task		Inactive Task		Manual Summary	◆	
Split	....	Inactive Milestone	▽	Start-only		
Milestone	◆	Inactive Milestone		Finish-only		
Summary		Inactive Summary	....	External Tasks	◇	
Project Summary		Manual Task	◇	External Milestone		
External Tasks		Duration-only		Progress		
External Milestone	◆	Manual Summary Rollup	◆	Deadline	⇩	

Project: libms
Date: Mon 8/24/15

Project: libms
Date: Mon 8/24/15

Task		Inactive Task	
Split		Inactive Milestone	
Milestone	◆	Inactive Milestone	
Summary		Inactive Summary	
Project Summary		Manual Task	◇
External Tasks		Duration-only	
External Milestone	◆	Manual Summary Rollup	◆

Manual Summary	◆
Start-only	
Finish-only	
External Tasks	◆
External Milestone	
Progress	
Deadline	⇩

Sep 27, '15   Oct 4, '15   Oct 11, '15   Oct 18, '15   Oct 25, '15

T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T | F | S | S | M | T | W | T

Project: libms
Date: Mon 8/24/15

Task		Inactive Task		Manual Summary	
Split		Inactive Milestone		Start-only	
Milestone		Inactive Milestone		Finish-only	
Summary		Inactive Summary		External Tasks	
Project Summary		Manual Task		External Milestone	
External Tasks		Duration-only		Progress	
External Milestone		Manual Summary Rollup		Deadline	

Task		Inactive Task		Manual Summary	◆
Split		Inactive Milestone		Start-only	
Milestone	◆	Inactive Milestone		Finish-only	
Summary		Inactive Summary		External Tasks	
Project Summary		Manual Task		External Milestone	
External Tasks		Duration-only		Progress	
External Milestone	◆	Manual Summary Rollup	◆	Deadline	⇩

Project: libms
Date: Mon 8/24/15

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T

Systems Engineer,Backend web developer,Frontend web develope

Project: libms
Date: Mon 8/24/15

Task		Inactive Task		Manual Summary	◆
Split	....	Inactive Milestone		Start-only	
Milestone	◆	Inactive Milestone		Finish-only	
Summary		Inactive Summary	....	External Tasks	◇
Project Summary		Manual Task	◇	External Milestone	
External Tasks		Duration-only	....	Progress	
External Milestone	◆	Manual Summary Rollup	◆	Deadline	⇩